

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY- Phase VI – East Godavari District – Package No.AP-VI-0527- “Up-gradation of the Road from Km 4/6 of TO3 to G. Agraharam” – Revised administrative sanction along with price escalation – Permission – Accorded - Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt. No. 901

Dated: 19 -06-2010
Read the following:-

1. G.O.Rt. No. 173, PR&RD (Progs.II) Department, dt.28-04-07.
2. Government Memo No.9614/Progs.II(2)/08, PR&RD(Progs.II) Department, dt.14-10-2008 (Issued with the concurrence of Finance (Expr.PR&RD) Department, vide their U.O.No.22193/314/Expr.PR&RD/2008, dated: 04-09-08.
3. From the Engineer – in- Chief, PR, PMGSY, Hyderabad, Lr. No. W3/DEE.1/PMGSY AP.VI-0527/07, dt. 06-05-10.

ORDER:

1. In the reference 1st read above, Original Administrative sanction was accorded for Rs.72.70 lakhs in respect of the work “Up- gradation of the Road from Km 4/6 of TO3 to G. Agraharam” in East Godavari District under PMGSY in Phase VI.

2. In the reference 2nd read above, Government have permitted for price Escalation charges and Excess Tender Premium for all Phase VI Programmes and also indicated therein the total amount required for all Phase-VI works, with the concurrence of Finance (Expr.PR&RD) Department vide their U.O.No.22193/314/Expr.PR&RD/2008, Dated.04-09-2008.

3. In the reference 3rd read above, the Engineer-in-Chief, Panchayat Raj,PMGSY, Hyderabad has requested the Government for according Revised Administrative sanction of Rs.59.58 lakhs as against the Original Administrative Sanction of Rs.72.70 lakhs in respect of the work “Up-gradation of the Road from Km 4/6 of TO3 to G. Agraharam” in East Godavari District under PMGSY in Phase VI due to price escalation of Rs.1.66 lakhs.

4. Government after careful examination of the proposal, hereby accord Revised Administrative sanction of Rs.59.58 lakhs, as against the Original Administrative Sanction of Rs.72.70 lakhs for the work “Up- gradation of the Road from Km 4/6 of TO3 to G. Agraharam” in East Godavari District under PMGSY in Phase VI due to price escalation of Rs.1.66 lakhs. The additionality i.e. Price escalation amount has to be met from the Budget released by the State Government towards State share under PMGSY. The amount chargeable is as follows:-

1) Original Administration sanction	
Cost of work.	: Rs. 72.70 lakhs

Now RAS required as follows:

a) Amount chargeable from PMGSY	
Phase – VI	: Rs. 57.92 lakhs
b) Amount chargeable from State	
Government share towards price	: Rs. 1.66 lakhs
Escalation.	-----
Total RAS required (a+b)	: Rs.59.58 lakhs

(PTO)

5. The Chief Engineer-in-Chief (PR), PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

6. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief (PR), PMGSY, Hyderabad.
The Superintending Engineer, Panchayat Raj, East Godavari District.
The District Treasury Officer, East Godavari District.
The Accountant General, Andhra Pradesh, Hyderabad.
Copy to:
The OSD to Minister (PR)/PS to Spl.Chief Secretary to Govt.,
Sc/Sf.

// FORWARDED: BY ORDER //

SECTION OFFICER

The Engineer-in-Chief, PMGSY, Hyderabad, is also permitted to utilize the savings amount of Rs.3.29 lakhs for any other work of PMGSY Phase-VI in the same District.